

**WAR MEMORIAL RESTORATION WORK PHOTOS**

**STARTED WEEK COMMENCING 10<sup>TH</sup> JUNE 2024**



**13/06/2024 – Fencing is erected around the War Memorial**



**13/06/2024 – Bad weather delays work**



**14/06/2024 – Work starts on scraping out the old mortar.**



**14/06/2024**





**18/06/2024 – The interior of the base is very wet internally which affects the stones. The Architect has agreed that all the slabs to step 1 will be removed together to allow the structure to dry out.**



**18/06/2024**



**21/06/2024**



**02/07/2024**

**Contractor using hand tools to carefully remove stones and concrete from the interior of the base of the War Memorial.**



**02/07/2024**

**Contractor carefully removing pointing and rubble.**